

Indiana Quarterly Progress Report Summary 3rd Quarter of FY 2018

Legend: Unknown On/Ahead Schedule Behind Schedule Projects to Discuss

Project Sponsor	KIPDA ID	Funding Source	Project Name	Phases Programmed			
				2018	2019	2020	2021
STP Projects							
Clarksville	2187	STP	Blackiston Mill Phase I	R (HSIP)		C	
Clarksville	2389	STP	Blackiston Mill Phase II			R	
Clarksville	2393	STP	Riverside Dr		PE		R
Floyd County	1558	STP	Bridge 51 (Blackison Mill Rd)			PE	
INDOT	2119	STP	Heavy Haul Rd		C		
KIPDA	56	STP	Ticket to Ride	Program	Program	Program	Program
New Albany	95	STP	McDonald Ln	C			
New Albany	309	STP	Mt. Tabor	PE, R, C			
New Albany	1586	STP	Grantline Rd	C			
New Albany	1779	STP	New Albany Ohio River Greenway	C			
New Albany	2390	STP	Charlestown Rd Widening			PE	
New Albany	2392	STP	E. Main St. from State St. to E. 5th		PE		
CMAQ Projects							
APCD	370	CMAQ	KAIRE	Program	Program	Program	Program
Floyd County	2128	CMAQ	Charlestown Rd Complete Streets			R	
New Albany	1432	CMAQ	Grantline Rd	C			
TARC	2408	CMAQ	TARC Cross River Connectors		Operations		

Indiana Quarterly Progress Report Summary 3rd Quarter of FY 2018

Legend: Unknown On/Ahead Schedule Behind Schedule Projects to Discuss

Project Sponsor	KIPDA ID	Funding Source	Project Name	Phases Programmed			
				2018	2019	2020	2021
HSIP Projects							
Clarksville	2187	HSIP	Blackiston Mill Phase I	R		C (STP)	
Clarksville	TBD	HSIP	Pedestrian Improvements at Bowne and Eastern Blvd			C	
Clarksville	TBD	HSIP	Safety Improvements along Eastern Blvd and Lewis and Clark		C		
Floyd County	TBD	HSIP	Farnsley Knob Road Guardrail Installation		PE	C	
Floyd County	TBD	HSIP	Blunk Knob Road Guardrail Installation		PE	C	
New Albany	TBD	HSIP	State Street and Cherry Street Intersection Improvement		C		
New Albany	TBD	HSIP	State Street and Oak Street Intersection Improvement		C		
TAP Projects							
Clarksville / Jeffersonville	TBD	TAP	Clarksville Montgomery Ave / Jeffersonville 9th Street		D	C	
TARC	2224	TAP	Bus Stop Access Improvements - Spring St	C			

Phase Legend

D = Design
PE = Preliminary Engineering
R = Right of Way
U = Utilities
C = Construction