

Indiana Quarterly Progress Report Summary 1st Quarter of FY 2019

Legend: Unknown On/Ahead Schedule Behind Schedule Projects to Discuss

Project Sponsor	KIPDA ID	Funding Source	Project Name	Phases Programmed		
				2019	2020	2021
STP Projects						
Clarksville	2187	STP	Blackiston Mill Phase I		C	
Clarksville	2389	STP	Blackiston Mill Phase II		R	
Clarksville	2393	STP	Riverside Dr	PE		
Floyd County	1558	STP	Bridge 51 (Blackison Mill Rd)		PE	
Floyd County	2128	CMAQ	Charlestown Rd Complete Streets		R	
INDOT	2119	STP	Heavy Haul Rd	C		
KIPDA	56	STP	Ticket to Ride	Program	Program	Program
New Albany	1586	STP	Grantline Rd	C		
New Albany	2390	STP	Charlestown Rd Widening		PE	
New Albany	2392	STP	E. Main St. from State St. to E. 5th	PE		
CMAQ Projects						
APCD	370	CMAQ	KAIRE	Program	Program	Program
TARC	2408	CMAQ	TARC Cross River Connectors	Operations	Operations	Operations

Indiana Quarterly Progress Report Summary 1st Quarter of FY 2019

Legend: Unknown On/Ahead Schedule Behind Schedule Projects to Discuss

Project Sponsor	KIPDA ID	Funding Source	Project Name	Phases Programmed		
				2019	2020	2021
HSIP Projects						
Clarksville	2529	HSIP	Pedestrian Improvements at Bowne and Eastern Blvd		C	
Clarksville	2530	HSIP	Safety Improvements along Eastern Blvd and Lewis and Clark	C		
Clark County	2549	HSIP	CR 403 and Stacy Road Intersection Improvements		D	
Floyd County	2532	HSIP	Farnsley Knob Road Guardrail Installation	PE	C	
Floyd County	2531	HSIP	Blunk Knob Road Guardrail Installation	PE	C	
New Albany	2535	HSIP	State Street and Cherry Street Intersection Improvement	C		
New Albany	2536	HSIP	State Street and Oak Street Intersection Improvement	C		
TAP Projects						
Clarksville / Jeffersonville	2541	TAP	Clarksville Montgomery Ave / Jeffersonville 9th Street	D	C	

Phase Legend

- D = Design
- PE = Preliminary Engineering
- R = Right of Way
- U = Utilities
- C = Construction