

**Indiana Project Changes
2nd Quarter Fiscal Year 2018**

**Approved by TPC
on 2.22.18**

Phase Shifts

Project	LPA	KIPDA ID	Funding Program	Request
Charlestown Road Corridor Complete Streets	Floyd County	2128	STP	- Move R phase from FY 2018 to FY 2020 (1 st /2 nd shift) - Funds will be converted from CMAQ to STP